
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040997 Vendor Name: JOSH LEFEVRE CONSTRUCTION COMPANY, LLC

Contract ID: CNK301 Estimate Number: 0013 Pay Period: 10/16/2012

to: 10/17/2012

Contract Location: Time Allowed: 240.0 days

BRIDGE CONSTRUCTION ON SR 445 OVER BRANCH (LM 1.46) Time Charged: 281.0 days

Elapsed Calendar Days: 281.0 days

Percent Time: 117.08 %

Percent Complete ($) 106.61 %

Percent Behind: 10.47 %

Contractor: Date Let: 08/05/2011

JOSH LEFEVRE CONSTRUCTION COMPANY, LLC Date Awarded: 08/18/2011

80 Malone Rd Date Contract Executed: 09/14/2011

Jackson, TN 38305 Date Notice to Proceed: 10/05/2011

Phone: Date Work Began: 10/14/2011

Date to be Completed: 05/31/2012

Date Time Stopped: 07/11/2012

Date Accepted: 09/10/2012

Estimate Paid: NO 

Counties:

GIBSON 

Project Number BID PCT Fed State Project Number Description 1

27020-3212-94 100.00 BR-STP-445(3) STATE ROUTE 445 BRIDGE OVER BRANCH L.M. 1.46

Current Contract Amount $ 751,469.30 

Original Contract Amount $ 751,469.30 

Total to Date Prev to Date This Estimate

Participating $ 800,266.11 $ 800,266.11 $ 0.00 

Total Earnings $ 800,266.11 $ 800,266.11 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 800,266.11 $ 800,266.11 $ 0.00 

Test Report Payment Adjustment $ -1,632.12 $ -1,632.12 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 798,633.99 $ 798,633.99 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 798,633.99 $ 798,633.99 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

27020-3212-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 

  

27020-3212-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -41.000 $ -15,990.00

$390.000 

  

27020-3212-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 138.890 $ 138.89 

  

27020-3212-94 0300 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

27020-3212-94 0100 9017 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

27020-3212-94 0300 9018 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

27020-3212-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 

  

27020-3212-94 0300 0680 202-04.50 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

(STA. 15+09.48 2-SPAN BRIDGE) $12,000.000 

  

27020-3212-94 0100 0030 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 4,025.000 0.000 $ 0.00 4,109.000 $ 22,599.50

$5.500 
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27020-3212-94 0100 9011 203-01.03 
ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.600 

  

27020-3212-94 0100 0040 203-02.01 
BORROW EXCAVATION (GRADED SOLID 
ROCK)

TON 2,524.000 0.000 $ 0.00 1,418.650 $ 42,559.50

$30.000 

  

27020-3212-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,852.000 0.000 $ 0.00 2,828.000 $ 14,140.00

$5.000 

  

27020-3212-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 537.540 $ 4,434.71

$8.250 

  

27020-3212-94 0100 0060 203-06 WATER M.G. 33.000 0.000 $ 0.00 5.000 $ 100.00 

$20.000 

  

27020-3212-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 545.000 0.000 $ 0.00 497.780 $ 2,986.68

$6.000 

  

27020-3212-94 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 32.000 0.000 $ 0.00 42.640 $ 1,918.80

$45.000 

  

27020-3212-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 100.000 0.000 $ 0.00 147.130 $ 294.26 

$2.000 

  

27020-3212-94 0100 0100 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(EROSION CONTROL) $12.000 

  

27020-3212-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 542.000 0.000 $ 0.00 1,080.000 $ 5,400.00

$5.000 

  

27020-3212-94 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 655.000 0.000 $ 0.00 1,525.000 $ 3,355.00

$2.200 

  

27020-3212-94 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 9.000 0.000 $ 0.00 10.000 $ 6,000.00

$600.000 

  

27020-3212-94 0100 0140 209-09.01 SANDBAGS BAG 500.000 0.000 $ 0.00 980.000 $ 2,940.00

$3.000 
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27020-3212-94 0100 0150 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 

  

27020-3212-94 0100 0160 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 100.000 0.000 $ 0.00 2,975.020 $ 29,750.20

$10.000 

  

27020-3212-94 0100 0170 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 2,633.000 0.000 $ 0.00 3,589.360 $ 93,323.36

$26.000 

  

27020-3212-94 0100 0180 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 954.000 0.000 $ 0.00 1,646.060 $ 46,089.68

$28.000 

  

27020-3212-94 0100 0190 303-02 
MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION)

TON 100.000 0.000 $ 0.00 95.110 $ 2,853.30

(GRADING A) $30.000 

  

27020-3212-94 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 64.000 0.000 $ 0.00 23.790 $ 1,070.55

$45.000 

  

27020-3212-94 0100 0210 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A

TON 777.000 0.000 $ 0.00 510.790 $ 50,568.21

$99.000 

  

27020-3212-94 0100 0220 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2

TON 544.000 0.000 $ 0.00 618.810 $ 61,262.19

$99.000 

  

27020-3212-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

27020-3212-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 649.200 $ 649.20 

  

27020-3212-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

27020-3212-94 0100 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 

  

27020-3212-94 0100 0240 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 31.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
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27020-3212-94 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 

  

27020-3212-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

27020-3212-94 0100 9006 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

27020-3212-94 0100 0260 411-01.10 ACS MIX(PG64-22) GRADING D TON 241.000 0.000 $ 0.00 247.860 $ 25,777.44

$104.000 

  

27020-3212-94 0100 9007 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 436.680 $ 436.68 

  

27020-3212-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

27020-3212-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 235.300 $ 235.30 

  

27020-3212-94 0100 9010 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

27020-3212-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$419.750 

  

27020-3212-94 0300 9001 604-01.07 
CLASS A CONCRETE ADJUSTMENT 
(DECREASE) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$317.550 

  

27020-3212-94 0300 0690 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 211.000 0.000 $ 0.00 209.450 $ 76,449.25

$365.000 

  

27020-3212-94 0300 0700 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 43,971.000 0.000 $ 0.00 42,460.100 $ 36,091.09

$0.850 

0300 0700 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.850 0.000 $ 0.00 -1,740.100 $ -1,479.09 
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27020-3212-94 0100 0270 606-24.10 SHEET PILES S.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$57.000 

  

27020-3212-94 0100 0280 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 27.000 0.000 $ 0.00 30.000 $ 1,500.00

$50.000 

  

27020-3212-94 0100 0290 621-01.01 
TEMPORARY STRUCTURE (DESCRIPTION - 
STATION)

LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(24" - 13+00 DETOUR) $1,000.000 

  

27020-3212-94 0100 0300 621-01.02 
TEMPORARY STRUCTURE (DESCRIPTION - 
STATION)

LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00

(24" X 18" - 13+50 DETOUR) $1,200.000 

  

27020-3212-94 0100 0310 621-01.03 
TEMPORARY STRUCTURE (DESCRIPTION - 
STATION)

LS 1.000 0.000 $ 0.00 1.000 $ 1,650.00

(24" X 18" - 17+50 DETOUR) $1,650.000 

  

27020-3212-94 0100 0320 621-01.04 
TEMPORARY STRUCTURE (DESCRIPTION - 
STATION)

LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(60" - 15+68.55 DETOUR) $20,000.000 

  

27020-3212-94 0100 0330 705-01.04 METAL BEAM GUARD FENCE L.F. 63.000 0.000 $ 0.00 75.000 $ 4,500.00

$60.000 

  

27020-3212-94 0100 0340 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 225.000 0.000 $ 0.00 300.000 $ 4,800.00

$16.000 

  

27020-3212-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 

  

27020-3212-94 0100 0350 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 4.000 0.000 $ 0.00 4.000 $ 9,000.00

$2,250.000 

  

27020-3212-94 0100 0360 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 

  

27020-3212-94 0100 0370 705-08.51 
PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3

EACH 4.000 0.000 $ 0.00 4.000 $ 18,000.00

$4,500.000 
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27020-3212-94 0100 0380 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 

  

27020-3212-94 0100 0390 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 9.000 0.000 $ 0.00 9.000 $ 900.00 

$100.000 

  

27020-3212-94 0100 0400 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 135.270 $ 4,734.45

$35.000 

  

27020-3212-94 0100 0410 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 165.000 0.000 $ 0.00 884.260 $ 35,370.40

$40.000 

  

27020-3212-94 0100 0420 709-05.08 MACHINED RIP-RAP (CLASS B) TON 775.000 0.000 $ 0.00 1,046.120 $ 33,475.84

$32.000 

  

27020-3212-94 0100 0430 710-09.01 
6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM

L.F. 120.000 0.000 $ 0.00 120.000 $ 2,640.00

$22.000 

  

27020-3212-94 0100 0440 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 

  

27020-3212-94 0100 0450 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 250.000 0.000 $ 0.00 250.000 $ 10,000.00

$40.000 

  

27020-3212-94 0100 0460 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 14.000 0.000 $ 0.00 20.000 $ 660.00 

$33.000 

  

27020-3212-94 0100 0470 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 6.000 $ 216.00 

$36.000 

  

27020-3212-94 0100 0480 712-06 SIGNS (CONSTRUCTION) S.F. 281.000 0.000 $ 0.00 385.000 $ 2,618.00

$6.800 

  

27020-3212-94 0100 0490 712-06.01 VERTICAL PANELS S.F. 176.000 0.000 $ 0.00 128.000 $ 1,216.00

$9.500 

  

27020-3212-94 0100 0500 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 504.00 

$10.500 

  

27020-3212-94 0100 0510 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,231.000 0.000 $ 0.00 0.000 $ 0.00 

$1.600 
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27020-3212-94 0100 0520 716-01.07 
TEMPORARY RAISED PAVEMENT 
MARKER,YELLOW

EACH 13.000 0.000 $ 0.00 13.000 $ 325.00 

$25.000 

  

27020-3212-94 0100 0530 716-01.11 
RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS)

EACH 13.000 0.000 $ 0.00 13.000 $ 325.00 

$25.000 

  

27020-3212-94 0100 0540 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.800 0.000 $ 0.00 1.407 $ 9,849.00

$7,000.000 

  

27020-3212-94 0100 0550 716-13.06 
SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE)

L.M. 0.800 0.000 $ 0.00 0.800 $ 4,960.00

$6,200.000 

  

27020-3212-94 0100 0560 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

$35,000.000 

  

27020-3212-94 0100 0570 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 519.000 0.000 $ 0.00 1,432.770 $ 3,581.93

$2.500 

  

27020-3212-94 0100 0580 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 448.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

  

27020-3212-94 0100 0590 740-11.04 
TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION)

L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

(20 INCH) $5.000 

  

27020-3212-94 0100 0600 801-01 SEEDING (WITH MULCH) UNIT 30.000 0.000 $ 0.00 27.550 $ 2,066.25

$75.000 

  

27020-3212-94 0100 0610 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 45.000 $ 5,625.00

$125.000 

  

27020-3212-94 0100 0620 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

  

27020-3212-94 0100 0630 801-02 SEEDING (WITHOUT MULCH) UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 

  

27020-3212-94 0100 0640 801-03 WATER (SEEDING & SODDING) M.G. 34.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
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27020-3212-94 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 

  

27020-3212-94 0100 0650 803-01 SODDING (NEW SOD) S.Y. 3,033.000 0.000 $ 0.00 9,065.120 $ 21,303.03

$2.350 

0100 0650 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.350 0.000 $ 0.00 -65.120 $ -153.03 

  

27020-3212-94 0100 0660 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 500.000 0.000 $ 0.00 4,181.210 $ 8,362.42

$2.000 

  

27020-3212-94 0100 0670 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 340.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
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